Nebraska Department of Roads Date: 02.13.2015 Nebraska Department of Roads Date: 02.13.2015
Estimate Summary to Contractor Page: 1of6 Estimate Summary to Contractor Page: 1of6
Contract ID:  1792X Vendor ID: 0774 DIXON CONSTRUCTION CO. Contract ID:  1792X Vendor ID: 0774 DIXON CONSTRUCTION CO.
Est Number: 0017 Pay Period End Date:  01.02.2015 Est Number: 0017 Pay Period End Date:  01.02.2015
Contract Location: Total to Date  Prev to Date This Estimate
BEAVER CROSSING SOUTHEAST Estimate Type: FINL Current Contract Amt Total Earnings $656,445.44 $656,445.44 $.00
$651,509.64 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings ~ $656,445.44  $656,445.44 $.00
ontractor: Date Lot 10.04.2012 $640.274.19 Retainage $.00 $.00 $.00
DIXON CONSTRUCTION CO. ated e;- O Escrow Amount $.00 $.00 $.00
409 DRIFTWOOD e Date ;Wﬁf ed- ﬁf:;gi; % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: A3 .
PO BOX 47 ! 101% Net Earnings  $656,445.44  $656,445.44 $.00
Date Notice for Work to ]
Begin: 12.18.2012 % Time Comp
CORRECTIONVILLE IA 51016-0047 gin: o 113% Liquidated Damages -$11,102.00 -$11,102.00 $.00
Date Work Actually Began: 12.18.2012 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 10.09.2013 Disincentives $.00 $.00 $.00
(712)372-4224 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-15.47 $-15.47 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS BONDING COMPANY (MUTUAL) p y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
SEWARD ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
11792 000 BRO-7080(35) GR BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$11,117.47 -$11,117.47 $.00
Payment $645,327.97 $645,327.97 $.00
Project Manager LPA Responsible Charge
VanRoekel, Kirk 01.12.2015 Daehling, Russ 01.30.2015
District Engineer Construction Engineer
Rankin, Robert 02.02.2015 Watkins, Dave 02.09.2015
Materials Engineer Controller
Hall, David 02.10.2015 Harring, Joyce 02.12.2015
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Contract ID:  1792X Vendor ID: 0774 DIXON CONSTRUCTION CO. Vendor ID: 0774 DIXON CONSTRUCTION CO.

Est Number: 0017 Pay Period End Date:  01.02.2015 Pay Period End Date:

Prpsl  Proj 1. Contracted 2. Current 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est 3. To date 4. This Est
Item Description Units Qty Amount Item Description Qty Amount
GROUP 1 GRADING 2,664.000 4,741.92
0001 0001 0013 0030.10 10,000.00 1.000 10,000.00 EROSION CONTROL, CLASS 1D 2,664.000 4,741.92
MOBILIZATION LS 1.000 10,000.00 3,356.085 5,973.83

1.000 10,000.00 0.000 0.00
0.000 0.00 56.000 1,232.00
0002 0002 0014 1009.00 3,000.00 1.000 3,000.00 EROSION CHECKS, TYPE 1D 56.000 1,232.00
GENERAL CLEARING AND GRUBBING LS 1.000 3,000.00 46.000 1,012.00
1.000 3,000.00 0.000 0.00
0.000 0.00 294.000 3,528.00
0003 0003 0015 1011.00 8.00 56.000 448.00 FABRIC SILT FENCE-LOW POROSITY 294.000 3,528.00
WATER kL 56.000 448.00 317.964 3,815.57
0.000 0.00 0.000 0.00
0.000 0.00 5.000 1,000.00
0004 0004 0016 1030.00 7.00 3,203.000 22,421.00 5.000 1,000.00
EARTHWORK MEASURED IN EMBANKMENT m3 3,203.000 22,421.00 3.248 649.60
3,203.000 22,421.00 0.000 0.00
0.000 0.00 0.000 0.00
0005 0005 1701.36 127.00 9.500 1,206.50 SEEDING, TYPE WETLAND 0.162 1,870.65
900 mm DRIVEWAY CULVERT PIPE, TYPE m 9.500 1,206.50 0.162 1,870.65
234.56,70R8 9.500 1,206.50 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 61,134.72
0006 0006 0017 2009.51 300.00 4.441 1,332.30 Current 63,819.12
CRUSHED ROCK EMBEDMENT StaM 4.441 1,332.30 In place 64,953.58
4.444 1,333.20 This Estimate 0.00

0.000 0.00 GROUP 6 BRIDGE AT STA. 8+15.34
0007 0007 0018 2010.03 25.00 375.000 9,375.00 1.000 77,000.00
CRUSHED ROCK SURFACE COURSE Mg 407.550 10,188.75  MOBILIZATION 1.000 77,000.00
464.769 11,619.23 1.000 77,000.00
0.000 0.00 0.000 0.00
0008 0008 L001.01 2,850.00 1.000 2,850.00 304.000 760.00
SEEDING, TYPE A ha 1.000 2,850.00 RIPRAP FILTER FABRIC 304.000 760.00
0.720 2,052.00 240.000 600.00
0.000 0.00 0.000 0.00
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Est Number: 0017 Pay Period End Date:  01.02.2015 Est Number: 0017 Pay Period End Date:  01.02.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0015 0021 6000.10 7,000.00 1.000 7,000.00 0024 0030 6080.00 5.00 2,015.000 10,075.00
ABUTMENT NO.1 EXCAVATION LS 1.000 7,000.00 STRUCTURAL STEEL FOR SUBSTRUCTURE kg 2,015.000 10,075.00
1.000 7,000.00 2,015.000 10,075.00
0.000 0.00 0.000 0.00
0016 0022 6000.11 7,000.00 1.000 7,000.00 0025 0031 6105.02 49.00 293.000 14,357.00
ABUTMENT NO.2 EXCAVATION LS 1.000 7,000.00 ROCK RIPRAP, TYPE B Mg 293.000 14,357.00
1.000 7,000.00 398.662 19,534.44
0.000 0.00 0.000 0.00
0017 0023 6001.50 12,000.00 1.000 12,000.00 0026 0032 6105.30 5.00 304.000 1,520.00
BENT NO.1 EXCAVATION LS 1.000 12,000.00 SALVAGING AND PLACING TOPSOIL ON m2 304.000 1,520.00
1.000 12,000.00 RIPRAP 0.000 0.00
0.000 0.00 0.000 0.00
0018 0024 6001.51 12,000.00 1.000 12,000.00 0027 0033 6200.00 141.04 624.900 88,135.90
BENT NO.2 EXCAVATION LS 1.000 12,000.00 CONCRETE PILING m 606.562 85,549.50
1.000 12,000.00 606.542 85,546.69
0.000 0.00 0.000 0.00
0019 0025 6010.22 491.25 186.600 91,667.25 0028 0034 6310.00 150.64 343.400 51,729.78
CLASS 47B-20 CONCRETE FOR BRIDGE m3 186.600 91,667.25  STEEL SHEET PILING m2 343.400 51,729.78
186.600 91,667.25 362.446 54,598.87
0.000 0.00 0.000 0.00
0020 0026 6010.26 458.50 223.800 102,612.30 4002 4002 6200.50 84.62 0.000 0.00
CLASS 47BD-30 CONCRETE FOR BRIDGE m3 223.800 102,612.30 PAY CUT-OFF FOR CONCRETE PILING m 18.338 1,551.76
223.800 102,612.30 18.338 1,551.76
0.000 0.00 0.000 0.00
0021 0027 6020.00 1.65 29,725.000 49,046.25 4003 4003 6211.75 56.42 0.000 0.00
REINFORCING STEEL FOR BRIDGE kg 29,725.000 49,046.25 OVERDRIVING OF BEARING PILE m 0.568 32.05
29,725.000 49,046.25 0.568 32.05
0.000 0.00 0.000 0.00
0022 0028 6040.00 25,000.00 1.000 25,000.00 4004 4004 1010.50 45.78 0.000 0.00
REMOVE STRUCTURE EACH 1.000 25,000.00 REMOVAL OF UNSUITABLE MATERIAL m3 99.400 4,550.53
AT STA. 8+11.68 1.000 25,000.00 To Secure a Suitable Foundation at the Piers 99.400 4,550.53
0.000 0.00 0.000 0.00
0023 0029 6052.55 10.00 1.000 10.00
ACCESS CROSSING LS 1.000 10.00
1.000 10.00
0.000 0.00
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Contract ID:  1792X Vendor ID: 0774 DIXON CONSTRUCTION CO. Contract ID:  1792X Vendor ID: 0774 DIXON CONSTRUCTION CO.
Est Number: 0017 Pay Period End Date:  01.02.2015 Est Number: 0017 Pay Period End Date:  01.02.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4005 4005 4099.98 327.00 0.000 0.00 0034 0040 0001.99 1.00 800.000 800.00
SEAL COURSE CONCRETE m3 15.300 5,003.10 CONTRACTOR FURNISHED SIGN DAY EACH 800.000 800.00
15.300 5,003.10 919.000 919.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 8+15.34 Contracted 549,913.47 0035 0041 0030.00 2,500.00 1.000 2,500.00
Current 558,464.52 MOBILIZATION LS 1.000 2,500.00
In place 564,828.24 1.000 2,500.00
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL 0036 0042 9110.01 50.00 10.000 500.00
0029 0035 0030.70 1,000.00 1.000 1,000.00 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 500.00
MOBILIZATION LS 1.000 1,000.00 0.000 0.00
1.000 1,000.00 0.000 0.00
0.000 0.00 0037 0043 9110.03 70.00 10.000 700.00
0030 0036 7020.00 2,325.00 4.000 9,300.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 700.00
BRIDGE APPROACH SECTIONS EACH 4.000 9,300.00 0.000 0.00
4.000 9,300.00 0.000 0.00
0.000 0.00 0038 0044 9110.07 50.00 10.000 500.00
0031 0037 7021.47 1,625.00 4.000 6,500.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 500.00
MELT EACH 4.000 6,500.00 0.000 0.00
4.000 6,500.00 0.000 0.00
0.000 0.00 0039 0045 9110.27 70.00 10.000 700.00
GROUP 7 GUARDRAIL Contracted 16,800.00 EEgZCkSgR?EGXVLIQESP%%ﬂEED HYDRAULIC HOUR 18'888 708'88
Current 16,800.00 ’ )
In place 16,800.00 0.000 0.00
This Estimate 0.00 0040 0046 L022.75 16.40 75.000 1,230.00
GROUP 10 GENERAL ITEMS TEMPORARY SILT CHECK m 75.000 1,230.00
0032 0038 0001.10 0.50 2,400.000 1,200.00 0.000 0.00
BARRICADE, TYPE Il BDAY 2,400.000 1,200.00 0.000 0.00
4,284.000 2,142.00 0041 0047 L022.90 16.40 100.000 1,640.00
0.000 0.00 TEMPORARY SILT FENCE m 100.000 1,640.00
0033 0039 0001.90 0.50 3,200.000 1,600.00 108.208 1,774.62
SIGN DAY EACH 3,200.000 1,600.00 0.000 0.00
2,268.000 1,134.00 0042 0048 L022.92 16.40 40.000 656.00
0.000 0.00 TEMPORARY EARTH CHECK m 40.000 656.00
85.000 1,394.00
0.000 0.00




Nebraska Department of Roads

Date: 02.13.2015

Nebraska Department of Roads

Date: 02.13.2015

Estimate Summary to Contractor Page: 5o0f 6 Estimate Summary to Contractor Page: 50f6
Contract ID:  1792X Vendor ID: 0774 DIXON CONSTRUCTION CO. Contract ID:  1792X Vendor ID: 0774 DIXON CONSTRUCTION CO.
Est Number: 0017 Pay Period End Date:  01.02.2015 Est Number: 0017 Pay Period End Date:  01.02.2015
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0043 0049 L032.70 400.00 1.000 400.00 6080.00 ‘STRUCTURAL STEEL FOR SUBSTRUCTURE
TEMPORARY MULCH Mg 1.000 400.00 Project 11792 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0024 Proj Line Nbr
GROUP 10 GENERAL ITEMS Contracted 12,426.00 Est Nbr Adjustment Type Adi Qty Adj Amt Invoice Nbr
Current 12,426.00 Stkpl Nbr 1
In place 9,863.62 0004  S.P. Initial Payment 2,015.00 5,468.00 0-8-C
This Estimate 0.00
Structural Steel for Substructure
Totals for contract Contracted 640,274.19 g 1.983.56 0-8-C
Current 651,509.65 0004 S.P. A justment -473.00 , .
In place 656,445.44 Structural Steel for Substructure
This Estimate 0.00 0006 S.P. Adjustment -473.00 -1,283.56 0-8-C
Structural Steel for Substructure
0008 S.P. Adjustment -888.00 -2,409.72 0-8-C
Structural Steel for Substructure
0009  S.P. Adjustment -181.00 -491.16 0-8-C
Structural Steel for Substructure
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0024: 0.00 $0.00
Total for item code 6080.00: 0.00 $0.00
\Item Cd Hltem Desc \
6310.00 STEEL SHEET PILING
Project 11792 000
Prpsl Line Nbr 0028 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0004 S.P. Initial Payment 343.40 43,525.95 0-8-C

Steel Sheet Piling
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Contract ID:  1792X Vendor ID: 0774 DIXON CONSTRUCTION CO.
Est Number: 0017 Pay Period End Date:  01.02.2015
Detailed breakdown of stockpiled
materials
\Item Cd Hltem Desc \
6310.00 | STEEL SHEET PILING
Project 11792 000
Prpsl Line Nbr 0028 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0007 S.P. Adjustment -343.40 -43,525.95 0-8-C
Steel Sheet Piling
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0028: 0.00 $0.00
Total for item code 6310.00: 0.00 $0.00

Total remaining for contract:

$0.00



